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Change Number FEDERAL FACILITY AGREEMENT AND CONSENT ORDER Date
M-24-92-1 CHANGE CONTROL FORM August 4, 1992

Do not use blue ink. Type or print using bLack (nk.

Originator Phone

R. R. Thompson ( 509)376-9988

Class of Change
[] I - Signatories (Section 13.0) (Xl II - Project Manager (] III - Unit Manager

Change Title
Establish Calendar Year 1993 Interim Milestones for RCRA Well Installation

Description/Justification of Change

The following RCRA well locations are in support of Milestone M-24-00 "Install RCRA
groundwater monitoring wells at the rate of ...up to 50 per year..." after 1991 "as
specified by agreed interim milestones..." These locations are based on permitting and RCRA
detection and monitoring requirements.

Milestone R Milestone Des ri tion Due Date

M-24-30 Install 2 additional RCRA wells around the 1325-N Crib Dec. 1993
(4 Total)

M-24-31 Install 2 additional RCRA wells around the Low-Level Burial Grounds Dec. 1993
(81 Total).

M-24-32 Install 3 additional RCRA wells around the Grout Facility Dec. 1993
(13 Total)

Impact of Change
Administrative action required to incorporate this change into Table D-3 and the Work
Schedule.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan - Appendix D, Work Schedule
and Table D-3.
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